

Demonstration of Proposed Features

SKILL WALLET — A SmartBridge Product

This document captures all the features that were proposed during the project planning phase and tracks whether each feature was successfully implemented and demonstrated. It serves as evidence of the team's ability to deliver on the proposed solution.

Proposed Features & Status

S.No	Feature Name	Description	Status	Demonstrated	Remarks
1	Data Preprocessing & Cleaning	Automated handling of missing data, outlier identification, encoding of demographic categorical features, and numerical scaling.	Implemented	Yes	Completed
2	Class Imbalance Handling	Application of SMOTE (Synthetic Minority Over-sampling Technique) to manage the heavily skewed distribution of card approvals.	Implemented	Yes	Completed
3	Machine Learning Model Training	Implementation and performance evaluation of Logistic Regression, Random Forest, and XGBoost classifiers.	Implemented	Yes	Completed
4	Model Evaluation Dashboard	Generation of automated performance visualizations including Confusion Matrix, ROC-AUC Curve, and Precision-Recall metrics.	Implemented	Yes	Completed
5	Web Application Interface	An interactive user dashboard allowing users or loan officers to key in financial/demographic	Implemented	Yes	Completed

S.No	Feature Name	Description	Status	Demonstrated	Remarks
		variables for real-time risk evaluation.			
6	Local Server Deployment	Integration and containerization/ hosting of the model pipeline using an API framework to ensure seamless interface communication.	Implemented	Yes	Completed

Feature Implementation Summary

Total Features Proposed:	6
Total Features Implemented:	6
Total Features Demonstrated:	6
Overall Implementation Rate (%):	100%